

Caleb Handover Documentation

Original version: [📄 Caleb交接文檔](#)

Group project

Unlimited Leverage Project

1. Project background:

This project is a handover document related to the launch of the unlimited leverage function. The main purpose is to organize the current progress, to-do items, risks and precautions of **Phase 1** , and assist the inheritors to quickly understand the current project status and follow-up needs to be tracked. At the same time, this document will also serve as the basis for **Phase 2** undertaking and planning.

2. Current progress:

Modules/Work Items	current state	person in charge	Remarks
Phase 1 MT4 Plugin Testing	Complete	Product-  Caleb Chen Admin-  Kris Chen Risk-  Stanley Huang BIT-  Lyle Liu	2026.05.16 Unlimited Client Version Stack 2026.05.23 live customer dynamic leverage application 2025.06.15 full open unlimited leverage application
Phase 1 MT5 Plugin Testing	Complete	Product-  Caleb Chen Admin-  Kris Chen Risk-  Stanley Huang BIT-  Lyle Liu	2026.06.01 all customers 2025.06.15 full open unlimited leverage application
		 Caleb Chen	

Rollback mechanism	Organized PRD		To be confirmed by the Admin/BIT/Risk/Plugin team (issued)
SO 0% group	2026.07.03	Product- KS Kelly Sun Bit- 🐼 Bethany Shi	After the plug-in team is fully repaired and launched, the launch date will be evaluated.
Unlimited Leverage Phase2	BRD has been organized .		To be confirmed by the Admin/BIT/Risk/Plugin team (not issued)

3. Mainly responsible for the team and windows

Team	Responsible for content	Main window
Plugin Team	1. Plugin logic development and repair, version delivery 2. System formula level research and design development 3. QA internal test	PM- 🧐 Leon Wang ED Eric Deng BA- 🧑 Dmitrii Lysak Dev- 🧑 Evgeni Saratovtsev 🧑 Andrei Rybin
BIT	1. Customer account opening and group setting 2. APP/Web and plug-in API data tandem 3. test	PM- OB Oliver Bai Dev- 🧑 Victor Zhang Test- 🐼 Lyle Liu
Admin	1. dynamic lever configuration 2. Account group creation and setup 3. test	PM- 🧑 Melissa Kok Test- 🧑 Kris Chen
Risk	1. Risk control logic validation 2. test	Pm/Test- 🧑 Stanley Huang
Product	1. Competitive product research, providing business and planning and demand 2. Online brand planning 3. Test and test integration 4. Data tracking and reporting	CC Caleb Chen

	5. promotion discussion	
Data	1. Unlimited leverage data provision 2. PBI panel development	 Yiming Liu
MKT	1. Unlimited Leverage Promotion 2. Customer announcements and notifications	 Eira Li

group	Purpose	Include team
 [Plugin] Dynamic Leverage Group card	Unlimited leverage plug-in communication group. Feedback and troubleshooting, functional requirements, project discussions, etc (Main communication group)	Plugin, Bit, Admin, Risk, Product
 Plugin - DL/UL Issue Disscussion Group card	Unlimited leverage problem discussion, with robot order monitoring	Plugin, Bit, Admin, Risk, Product
 APAC Pre APAC Premium... External Group card	APAC Premium Unlimited Leverage and MKT Communication Group Project Scheduling Announcement	Plugin, Bit, Product, MKT, Brand
 APAC_PD APAC_Product 沟通群 External Group card	Project Scheduling Announcement	Product, Brand

4. Current main issue/Blocker

MT5 clients have been leveraged out of time <https://vantagefx-hytechs.atlassian.net/servicedesk/customer/portal/15/CDTSD-263?created=true>

- Problem description: Outside the news period, margin rate was plugged into period leverage and then changed back to normal leverage
- Scope of influence: MT5 Uk3 general customers
- Current status: The plugin team has been reported, but due to insufficient Critical Log information, and the problem cannot be reproduced, you need to wait for the new version of the plugin to be released and start the info log.
- Next step: If the problem occurs again in the new version, ask the plugin team to assist in the investigation according to the info log.

5. To-Do/Next Actions

代辦事項	負責人	截止時間	
TP/SL長期解決方案，不再被no money給拒單避免服務器負載問題	Plugin	2026.06.27	1. 目前插件已完 https://vantagefx-hytechs.atlassian.net/servicedesk/customer/portal/15/CDTSD-263?created=true
針對Info等級的Log想要做清理	Plugin	2026.06.27	https://vantagefx-hytechs.atlassian.net/servicedesk/customer/portal/15/CDTSD-263?created=true
無限槓桿二期開放	RC/BIT/Plugin	TBD	1. 後台團隊要過P 2. 前端品牌要過美
DL插件考慮組上槓桿設置	RC/BIT/Plugin	TBD	1. 現階段還未提供修復 https://vantagefx-hytechs.atlassian.net/servicedesk/customer/portal/15/CDTSD-263?created=true

6. Related documents/links

file name	Purpose	link
Group Project Outline	The overall business logic of the group's unlimited leverage project	📄 [RC_PD Project] Group Unlimited Leverage Project

APAC brand docking file	Documents dedicated to APAC brand connection, including scheduling and project introduction	[RC_PD Project] APAC Unlimited Leverage Project Requirements Document
Chinese training	Phase 1 Chinese Training	[RC_PD Training] Unlimited Leverage Chinese
English training	Phase 1 English Training	[RC_PD Training] Unlimited Leverage English
plug-in system documentation	The entire plug-in system framework, including application logic and formulas	[Dynamic Leverage]
Customer notification copy	Unlimited leverage online notification content	Premium Account Launch
Unlimited leverage business model	Unlimited Leverage Business Logic and Architecture	[RC_PD Internal] Unlimited Leverage / Dynamic Leverage Business Model
Unlimited leverage demands for data	The demands for data	[PD-Analysis] Unlimited leverage demands for data
APAC Brand Data Sharing	Brand data analytics	[RC_PD-Report] APAC Project Data Sharing
Rollback PRD	SOP at Infinite Leverage Failure	[RC_PRD]Unlimited_Leverage_RollBack_20260507_v0.1 8.1 DL Roll-Back (Turn-off/Turn-on) Protocol
Phase 2	PRD Requirements Document for Unlimited Leverage Phase II	[RC_PD PRD]Unlimited_Leverage_20260417_v0.1

test case	Test cases to be done when iterating the version	📄 Unlimited leverage test
Unlimited Leverage PBI	Unlimited Leverage Power bi Data	https://app.powerbi.com/groups/bcbb76b2-82b1-4463-bb02-d9e9fb5dcd7e/reports/307730e0-1468-4479-af59-9a71292dd172/a9540ca020de7504310b?experience=power-bi
Logic of leverage movement during news hours	News session margin calculation	📄 Leverage Adjustment Logic
GS brand docking file	Documentation for special GS brand docking	📄 [RC_PD Project] GS Unlimited Leverage Project Requirements Document 2026.06.10

7. Precautions

- If the self-developed plugin is iterated, it is necessary to complete the basic function verification, problem repair verification, old position replacement verification, Special Time verification and plugin compatibility verification, and confirm that the new version does not affect the existing position, margin calculation, leverage application and order processing, and will not cause abnormal load before arranging the launch
- If the second phase of development, **you need to change the group fee to billing charge**
- **The production environment must not open the Info log mode at will** . In order to avoid affecting the server load and the stability of online services, only the **Critical mode can be turned on at this stage**. Previously, the Admin team has proposed **Log optimization related work orders** , which are currently waiting for the new version
- The plugin team uses the JIRA ticket system to handle <https://vantagefx-hytechs.atlassian.net/jira/servicedesk/projects/CDTSD/issues> problems are found, and can apply for account permissions with the plugin team.
If a problem is found during **Staging Server** testing, follow these procedures:
 1. Confirm that the problem can be reproduced in the Staging Server.
 2. Briefly adjust Staging Server log mode to **Info log mode** .
 3. Recording problems to reproduce the video.
 4. Export related logs.

5. Submit questions through the ticket system with videos, logs, test accounts, steps, expected results, and actual results.
6. The Plugin Team investigates and fixes according to the content of the work order.
 - Staging Server enables Info log mode for short-term troubleshooting only. After the troubleshooting is completed, the original settings need to be restored.
 - When reporting a problem, try to provide complete information to avoid the Plugin Team being unable to locate the problem due to missing logs or action steps
- Generally speaking, if you do version iteration, the BIT/RC function test time will be one week, and the admin performance stress test time will be two weeks. But every time a new version is released, the test schedule needs to be reconfirmed.

Credit program

1. Project background:

The brand wants to retain the effect of Credit (bonus) in attracting new and increasing transaction volume, but when a high proportion of bonus (such as up to 150%) is matched with high leverage and extreme market conditions, it is easy to amplify customer risk exposure, thereby increasing the risk of group overhang and negative balance.

This requirement seeks to achieve a balance between business development and risk control constraints by adjusting the existing Credit application logic:

- The Positive Effect of Retained Credit on Trading Volume and Customer Conversion
- Reduce Credit Loss and Weakening Risk
- Control risk exposure under highly leveraged and volatile products
- Improve overall risk control stability and controllability

2. Current progress:

Modules/Work Items	current state	person in charge	Remarks
Star determines the scope of application (group/region)	in progress	 Adeline Hiew	06.23 1. The brand has confirmed that it will be implemented in Iraq and Pakistan without distinction. 2. Regardless of emergency bonuses in both regions 3. Detect once every 20 seconds

			4. Regardless of MT4
Vantage to determine the scope of application (group/region)	in progress	 Kelly Sun	1. Equity - Credit ≤ 0 triggered, removal of customer Credit leads to liquidation 2. It is necessary to distinguish between emergency and goodwill bonuses and retain the loss-bearing function of these two bonuses 3. Develop the above features first, and then discuss other requirements

3. Mainly responsible for the team and windows

Team	Responsible for content	Main window
Admin	MQ Automation System Test and Application	 Kevin Yuan  Muhammad Jamshaid
Data	Brand data credit related data	 Joyce Cheng
BIT	APP/Webtrader front-end tips	 Oliver Bai  Eason Zhang

group	Purpose	Include team
 排除TOC讨论（黄金2号/长期所有） Group card	main communication group	PMO/RC/BIT

4. Current main issue/Blocker

1. Emergency bonuses cannot be distinguished in mt5 automation

5. To-Do/Next Actions

代辦事項	負責人	截止時間	
插件開發需求BRD	@Caleb Chen	2026.06.26	進行中
插件開發			
Client agreement修改			
官網公告 / 贈金活動條例修改			
客戶通知			
上線培訓			
APP / WEB相關提示			

6. Related documents/links

file name	Purpose	link
Lossable Credit Bonus	BRD document	[PD-BRD] Lossable Credit Bonus All Products
[RC-Project] TOC Logic Clarification	Gold and Star Credit Logic Integration	[RC-Project] TOC Logic Clarification
test documentation	Admin test record	[TOC Test]
Credit Resilience Project Planning	EMT report lark version	[RC_PD -Report] Credit non-resilient project planning
Credit Resilience Project Planning	EMT report PPT version	 Credit不扛亏项目-v2.pptx 55.01MB
GS Credit No Loss Project Planning	The GS brand side needs the team to pick it up.	[RC_PD Project] GS Credit No Loss Project Planning
[RC-BRD] Credit Plugin Requirements	Plugin BRD Documentation (Chinese)	[RC-BRD] Credit Plugin Request
[RC-BRD] Credit Plugin Request	Plugin BRD Documentation	[RC-BRD] Credit Plugin Request English

7. Precautions

- Customer notification, TNC, sales training need to be evaluated for scheduling
- Emergency bonuses are indistinguishable

Vantage Project


Vantage CMA5

1. Project background:

Since Vantage has launched its CMA5 license, the logic is implemented in two phases to meet the requirements of license, operation and transaction environment management

Phase 1: Create a CMA5 AU dedicated MT4/MT5 server and open new customers (customers introduced by CMA5, but with an Underlying MAU license). Expected to open by the end of June

Phase 2: Existing UAE customers need to be migrated to MAU's exclusive MT4/MT5 servers, which are expected to be in the second half of the year



2. Current progress:

Modules/Work Items	current state	person in charge	Remarks
Get the list of migration groups	Completed	BIT-  Chelsea Zhang	UAE customers, marked with CSCA5 License
Group, account type determination	Completed	Product-  Caleb Chen  Kelly Sun OP-  Jim Chen	- MT4: Standard Group and Interest-Free Group - MT5: Standard Group, Interest Free Group, Cent, Perpetaul
Three-party account type determination	in progress	Admin-  Cici Hsu  Jacky Kao	- MT4: PAMM、Pelican - MT5: PAMM、Pelican、MTS
Server online	in progress	RC/BIT	It is expected to go live on 7/1.
Customer onboard	in progress	BIT	It is expected to go live on 7/9.

3. Mainly responsible for the team and windows

Team	Responsible for content	Main window
Brand	lead migration	 Lucas Xue  Cathy GS  Sam GS
BIT	lead migration	 Chelsea Zhang
Admin	System construction	 Cici Hsu  Jacky Kao
Finance	Reconciliation, channels, etc	 Claire Song
Compliance	project review	 Joelle Ng
OP	IB protocol related	 Jim Chen

4. Current main issue/Blocker

5. To-Do/Next Actions

代辦事項	負責人	截止時間	
7/24黃金上線給客戶	RC	Q2	目前僅放在Remo
SCA5原服務器客戶遷移	RC/BIT	H2	未開始

6. Related documents/links

file name	Purpose	link
project document	Launch meeting file	📎 MT4/5 - MAU Launch Meeting

7. Precautions

This project has pits:

1. The first phase will only open UAE V2 new customer applications (VIG group). Therefore, currently MT4 does not include gold "." suffix products, and MT5 does not include synthetic index products. If customer migration takes place in the second half of the year, BIT/Admin will further evaluate whether it is necessary to migrate VI UAE customers simultaneously; if migration is required, additional relevant product configurations will need to be established.
2. At present, the new MAU server of MT4 has not yet launched the cent account and Perpetual related products. If there are sporadic customers who need to migrate in the future, they need to guide the customers to open an account with MT5, and discuss how to transfer the account of MT4 to avoid affecting the trading experience due to the lack of products.
3. 7/24 Gold has established the security of the product and the empty. After the brand is about to go online, throw the product from the Remove group to the corresponding security.

Vantage Unlimited Leverage Project

1. Project background:

Vantage plans to launch a separate "unlimited leverage" account type. This account will adopt a business model that **does not provide bonuses**, with a **high spread, high rebate** income structure, and a Perptual type of cryptocurrency to attract more customers with high leverage trading needs and cryptocurrency trading preferences.

2. Current progress:

Modules/Work Items	current state	person in charge	Remarks
requirement document creation	Completed	Product-  Caleb Chen  Kelly Sun	
brand demand alignment	Completed	Product-  Caleb Chen  Kelly Sun	

3. Mainly responsible for the team and windows

Team	Responsible for content	Main window
Brand	requirement confirmation	 Cathy GS  Sam GS  Lucas Xue
Admin	Group, product creation, plug-in configuration	 Cici Hsu
BIT	account opening process	 Chelsea Zhang  Konastin Zhang
BIT	APP product establishment	 Momentary Lu
Marketing	Landing page	 Eira Li  Anderson Neoh Kong Shoong
OP	Anti-commission settings	 Jim Chen
Compliance	Tnc	 Ricky Hong

4. Current main issue/Blocker

1. Vantage wants to do a high-point and high-difference anti-commission account type, and the demand will be preferred over unlimited leverage, so there is no resource investment for the time being.

5. To-Do/Next Actions

代辦事項	負責人	截止時間	
建組、獨立商品後綴	@Cici Hsu	TBC	未開始
APP產品後綴建立	@Momentary Lu	TBC	未開始
Landing page	@Eira Li @Anderson Neoh Kong	TBC	未開始
Terms and Conditions建立	@Ricky Hong	TBC	未開始
客戶通知	@Eira Li	TBC	未開始
上線培訓	TBC	TBC	未開始

6. Related documents/links

file name	Purpose	link
GS Unlimited Leverage Project Requirements Document	Brand demand docking	📄 [RC_PD Project] GS Unlimited Leverage Project Requirements Document 2026.06.10

7. Precautions

1. The MT5 group ticks "Stop Out Fully Hedge Accounts", so that customers can successfully liquidate their positions when they stop out 0%
2. The MT5 AU3 must be replaced from a third-party plug-in to a self-developed plug-in, and should be executed outside the news period
3. The project will be carried out at the same time as Classic STP, but if the quota issue is involved, the priority is Classic STP > unlimited leverage

Vantage Classic STP

1. Project background:

The existing STP business model cannot meet the business needs of high spreads and high anti-commission agents, so the **Classic STP** account type is planned as a new business model independent of STP, providing more flexible product setup space.

2. Current progress:

Modules/Work Items	current state	person in charge	Remarks
requirement document creation	Completed	Product-  Caleb Chen  Kelly Sun	
brand demand alignment	in progress	Product-  Caleb Chen  Kelly Sun	Whether the index needs to create a suffix brand to be confirmed

3. Mainly responsible for the team and windows

Team	Responsible for content	Main window
Brand	requirement confirmation	 Cathy GS  Sam GS  Lucas Xue
Admin	Group, product establishment	 Ida Liu
BIT	account opening process	 Chelsea Zhang  Konastin Zhang
BIT	APP product establishment	 Momentary Lu
Marketing	Landing page	 Eira Li  Anderson Neoh Kong Shoong
OP	Anti-commission settings	 Jim Chen

4. Current main issue/Blocker

1. Quota

5. To-Do/Next Actions

代辦事項	負責人	截止時間	
建組、獨立商品後綴	@Ida Liu	TBC	未開始
APP產品後綴建立	@Momentary Lu	TBC	未開始
新帳戶類型自動開戶	@Chelsea Zhang	TBC	未開始
Landing page (需討論是否需要)	@Eira Li @Anderson Neoh Kong	TBC	未開始
客戶通知 (需討論是否需要)	@Eira Li	TBC	未開始

6. Related documents/links

file name	Purpose	link
GS Unlimited Leverage Project Requirements Document	Brand demand docking	[RC_PD Project] GS Unlimited Leverage Project Requirements Document

7. Precautions

1. Brand demand: foreign exchange, gold, silver, oil (index) point plug anti-commission rules should be exactly the same as PU
2. The project will be carried out at the same time as unlimited leverage, but if the quota issue is involved, the priority is Classic STP > unlimited leverage

Vantage Bonus No Loss Project

1. Project background:

Under the existing credit mechanism, Credit can not only be used as opening margin, but also may be used to bear floating losses when customers incur trading losses. When a high proportion of bonuses is matched with high leverage, extreme market conditions or high-volatility products, it may further amplify the exposure of customers' positions and increase the risk of group overruns and negative balances.

Therefore, the main goal of this demand is to adjust the use logic of Star brand Credit, and adjust the positioning of Credit from "can be used as a margin and can bear losses" to "can be

used as an opening margin, but no longer as a loss-bearing tool". By adjusting the existing Credit application logic, the following objectives are expected to be achieved:

- Retain the flexibility of using Credit as opening margin to maintain the efficiency of client funds and the ability to open positions.
- Retain the positive effect of Credit on transaction volume and customer conversion, and reduce the impact on front-end promotion.
- Reduce high leverage and extreme market conditions, Credit is used to bear losses caused by additional wear and negative balance risk.
- Improve overall risk control stability and controllability while retaining commercial attractiveness.

2. Current progress:

Modules/Work Items	current state	person in charge	Remarks
requirement document creation	Completed	Product-  Caleb Chen  Kelly Sun	
brand demand alignment	Completed	Product-  Caleb Chen  Kelly Sun	• GS is temporarily consistent with the group logic. Credit does not bear losses and will be cancelled after triggering

3. Mainly responsible for the team and windows

Team	Responsible for content	Main window
Brand	requirement confirmation	 Cathy GS  Sam GS  Lucas Xue
Admin	Plugin configuration	 Kevin Yuan  Cici Hsu
Plugin	requirements development	

		 Leon Wang  Melissa Kok  Muhammad Jamshaid
BIT	Front-end tips	 Oliver Bai  Chelsea Zhang
Marketing	Official website page prompt customer notification	 Eira Li  Anderson Neoh Kong Shoong
Compliance	Client agreement modification	 Ricky Hong

4. Current main issue/Blocker

- Emergency bonuses and Goodwill need to remain resilient, so they rely on plugin development

5. To-Do/Next Actions

代辦事項	負責人	截止時間	
插件開發BRD文檔 (商業邏輯)	@Caleb Chen	2026.06.26	進行中
功能開發完後要跟品牌方再次確認如何執行	PD	TBC	進行中
插件開發	@Muhammad Jamshaid @Leon Wang	TBC	未開始
Client agreement修改	@Ricky Hong	TBC	未開始
官網公告 / 贈金活動條例修改	@Eira Li @Anderson Neoh Kong Shoong	TBC	未開始
客戶通知	@Eira Li	TBC	未開始
上線培訓	TBC	TBC	未開始
APP / WEB相關提示	@Oliver Bai	TBC	未開始

6. Related documents/links

file name	Purpose	link
[RC_PD Project] GS Credit No Loss Project Planning	Brand demand docking	📄 [RC_PD Project] GS Credit No Loss Project Planning
[RC-BRD] Credit Plugin Requirements	Plugin BRD Documentation (Chinese)	📄 [RC-BRD] Credit Plugin Request

[RC-BRD] Credit Plugin Request	Plugin BRD Documentation (English)	[RC-BRD] Credit Plugin Request
-----------------------------------	--	--

7. Precautions


- GS currently agrees that plug-in development should be carried out according to group logic. But before the development is completed and the actual implementation is completed, you must confirm the requirements with the brand.

FCA based rating project

1. Project background:

Based on FCA compliance/regulatory requirements, the calculation method of Swap needs to be disclosed to the customer in the future, and the calculation logic needs to be explained based on the method of "**base rate + Markup**". Let customers know their swap costs and be able to check on the official website

Regulation 3-4, 3-5 : <https://www.fca.org.uk/publications/multi-firm-reviews/contracts-difference-providers-provision-price-and-value#lf-chapter-id-overall-findings-fees-and-charges-including-overnight-funding-fees>



2. Current progress:

Modules/Work Items	current state	person in charge	Remarks
Determine compliance, brand requirements	Complete	SH Shana Hsu CC Caleb Chen	

3. Mainly responsible for the team and windows

Team	Responsible for content	Main window
BRAND	demand matching	LX Lucas Xue Leo Liu
Admin	server settings	Kevin Yeh JK Jacky Kao
iT	System development	Rachel Wu
Compliance	regulatory bridge	SD Simon Denham Angela Ng

group	Purpose	Include team
 Unable to make a copy of this content (Group card). Please add again or go to the original file to copy and paste.	main communication group	PD/Brand
 Unable to make a copy of this content (Group card). Please add again or go to the original file to copy and paste.	System team communication group	IT/Admin/Product

4. Current main issue/Blocker

- 1. Commodity benchmark profit source to be confirmed

5. To-Do/Next Actions

代辦事項	負責人	截止時間
與UM/VT品牌方確認FCA邏輯是否要相同	@Merlin Tsai	--
需求文檔建立	@Shana Hsu	--
官網相關內容調整	@Eira Li @Anderson Neoh Kong Shoong	Q3
Client agreement調整	@Angela Ng	Q3
前後端培訓	TBC	Q3
客戶通知	@Eira Li	Q3

6. Related documents/links

file name	Purpose	link

7. Precautions

-


FCA Net Interest Project

1. Project background:

Due to the requirements of FCA regulation and compliance for fee transparency and fair value, swaps should not be charged for multi-party and short-party positions for fully locked positions. The current logic is to calculate the swaps for long and short positions separately, and then add the two together, which may result in the customer still incurring the cost of the position with zero net exposure.

Therefore, it is recommended to adjust the calculation method of swap to calculate on the basis of net position. When the long and short positions of the same commodity are completely locked, the net position is zero, and no swap should be generated; if only partially locked, only the unhedged net position is calculated for the swap.

Regulation 3-4, 3-5 : <https://www.fca.org.uk/publications/multi-firm-reviews/contracts-difference-providers-provision-price-and-value#lf-chapter-id-overall-findings-fees-and-charges-including-overnight-funding-fees>



2. Current progress:

Modules/Work Items	current state	person in charge	Remarks
Determine compliance, brand	Complete	SH Shana Hsu CC Caleb Chen	
system evaluation	in progress	Kevin Yeh JK Jacky Kao	Admin is conducting an internal evaluation to see if MQ has a way to achieve it
system evaluation	in progress	Rachel Wu	The IT team is evaluating, mainly through admin fees
Risk control assessment	Complete	Frank Zhu	Identified Risk No Doubts

3. Mainly responsible for the team and windows

Team	Responsible for content	Main window
BRAND	demand matching	LX Lucas Xue Leo Liu
Admin	system evaluation	Kevin Yeh JK Jacky Kao
iT	system evaluation	Rachel Wu
Compliance	regulatory bridge	SD Simon Denham Angela Ng

group	Purpose	Include team
 Unable to make a copy of this content (Group card). Please add again or go to the original file to copy and paste.	main communication group	PD/Brand
 Unable to make a copy of this content (Group card). Please add again or go to the original file to copy and paste.	System team communication group	IT/Admin/Product

4. Current main issue/Blocker

1. If it is achieved through the admin fee, the customer cannot see the information of the warehouse interest in the mt4/mt5 specification
2. If you use the admin fee tool, the swap field of the ticket will be empty, and there will only be a balance adjustment record

The brand has confirmed the above two problems with He Gui. As long as you make sure that the **swap fixed base rate calculation method is online first**, you can execute it

5. To-Do/Next Actions

代辦事項	負責人	截止時間
與UM/VT品牌方確認FCA邏輯是否要相同	@Merlin Tsai	--
對系統方提出開發需求	@Shana Hsu	--
官網相關內容調整	@Eira Li @Anderson Neoh Kong Shoonp	Q3
Client agreement調整	@Angela Ng	Q3
前後端培訓	TBC	Q3
客戶通知	@Eira Li	Q3

6. Related documents/links

file name	Purpose	link
Net position swap calculation	front-end and back-end demand docking	Net Position Swap Calculation

7. Precautions

- If it is an S warehouse, the difference between the multiple short interest when the loss is sold. **It is necessary to let the brand know the risk in the group and keep a record**
- You need to wait until the SWAP base rate project is online before it can be launched.**


FCA Extended Middle Price (PEND)

1. Project background:

The Vantage compliance team believes that the current rollover mechanism lacks transparency in the calculation of fees, and the high spread during the EOD period may lead to customers bearing higher rollover costs. Under the current mechanism, it is difficult to clearly explain the rollover deduction price and related expenses to customers. Therefore, it is recommended to use the LP mid-price as the basis for the rollover calculation to reduce the impact of the spread cost on customers during the rollover and improve the transparency and rationality of the rollover price calculation method.

2. Current progress:

Modules/Work Items	current state	person in charge	Remarks

Determine compliance requirements	Complete		Extend the period according to CMC logic
system evaluation	in progress	 	Admin is undergoing internal evaluation
Risk control assessment	Complete		Identified Risk No Doubts

3. Mainly responsible for the team and windows

Team	Responsible for content	Main window
BRAND	demand matching	 
Admin	Rollover logic adjustment	 

group	Purpose	Include team
 Unable to make a copy of this content (Group card). Please add again or go to the original file to copy and paste.	main communication group	PD/Brand

4. Current main issue/Blocker

- 1. Admin doesn't want a group divided into two rollovers

5. To-Do/Next Actions

代辦事項	負責人	截止時間	
與UM/VT品牌方確認FCA邏輯是否要相同	@Merlin Tsai	--	先等Vantage這邊
Vantage 官網/TnC更改	@Eira Li	--	--
客戶通知	@Eira Li	--	--
品牌培訓	--	--	--

6. Related documents/links

file name	Purpose	link
[PD-Project] Rollover Adjustment for Vantage FCA	front-end and back-end demand docking	[PD-Project] Rollover Adjustment for Vantage FCA

7. Precautions

- After the official launch, if there are A warehouse customers, they will lose 50% of the spread on the LP side (bid-mid price or ask-mid price). **It is necessary to let the brand know the risk in the group and keep a record**
- After that, there will be two sets of extension compensation values. You must pay attention when notifying the front end. The system is complicated.
- The above risks have been reported to the brand. **Agree to suspend this project first .**
Complete the adjustment of warehouse interest first

FCA launched PE

1. Project background:

FCA still uses OZ because of the coverage account. It will be converted from OZ to PE when the overall function of PE is perfect.

2. Current progress:

Modules/Work Items	current state	person in charge	Remarks

Coverage Accounting Test	in progress	admin	

3. Mainly responsible for the team and windows

Team	Responsible for content	Main window
FCA	Demand synchronization	 Leo Liu
Admin	online progress docking	 Ida Liu

group	Purpose	Include team
 Unable to make a copy of this content (Group card). Please add again or go to the original file to copy and paste.	main communication group	PD/Brand

4. Current main issue/Blocker

- Coverage Account Function is under verification

5. To-Do/Next Actions

代辦事項	負責人	截止時間	
OZ切換成PE	Admin	7月	進行中
同步品牌方	PD	7月	未開始

6. Related documents/links

file name	Purpose	link

7. Precautions

- After officially switching to PE, you need to sync with the brand. Don't need to mention PE, but tell them that the quotation system has been optimized.
- Expected anti-skid point settings: XAUUSD plus or minus 16 points, BTCUSD plus or minus 400points. The same anti-skid point rules are used during news and non-news periods